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Foodnet Review Report Year 1, 
Timeframe – June 1999 – November 2000. 

 
This document is an updated overview of the development and progress of the FOODNET project 
since its inception.  The highlighted areas on the progress tables show the most recent developments 
in the project from June 1999 – Nov 2000. 
 

Development of the project 
In June 1998, ASARECA assisted the development of the FOODNET by supporting a regional team 
of scientists to meet in Entebbe, to develop the proposal.  At this meeting the guiding principles of 
FOODNET were developed with a focus on market research and postharvest processing.  The 
Network was reduced to working on two themes, (i) market analysis and (ii) enterprise development.  
At this time, IITA was also provided with bridging funds from USAID-REDSO to assist in the 
regional development of the programme.   
 

In 1998, IITA was also awarded a grant, from the IDRC’s small grants initiative, and these funds were 
used in conjunction with the bridging funds to start the work on market analysis.  The IDRC funds 
were received to conduct a survey on the market opportunities for cassava flour and starch in Uganda.  
This work was completed in May 1999.  In 1998, IITA also developed a pilot scheme for collecting 
market information for cassava in Uganda and this was submitted to USAID / ACDI Uganda.  
 

In June February 1999, the FOODNET proposal was funded by USAID-REDSO, alongside their 
commodity networks.  In September 1999, the establishment of FOODNET was enhanced with two 
buy-in projects including the ACDI funded, Market Information Service in Uganda and a smaller 
CTA project which aimed to design a service to provide market information to farmers and smaller 
traders.   
 

Progress 
 

A summary of progress in the Foodnet project is provided in Tables 1 and 2.  Table 1 provides the 
highlights since inception, such as the first steering committee meeting, marketing training course, the 
development of the Ugandan marketing information service, Website design and the competitive 
grants scheme.  The information in Table 2 provides details of the joint projects that will be 
conducted in collaboration between FOODNET and the other commodity networks in 2000-2001.  
The final aspect of this report outlines the training courses that are being developed over the next 6-8 
months and an update on PhAction, the Global Postharvest Forum. 
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Table 1. Progress of activities within Foodnet, highlighted areas include those from July – November 2000 
 

Activity Dates Donor / Sponsor Partners Action Location of outputs 
Bridging funds to IITA 
coordination unit 

1998 USAID IITA Bridging funds received, REDSO  Enabled the design from a 
project into a network  
 

Marketing survey to determine 
the market opportunities for 
cassava flour and starch in 
Uganda 

May 1998 
– May 
1999 

USAID / IDRC small 
grants initiative 

NARO, CIP, 
Matilong, Vietnames 
Cassava programme, 
Uni NBO 

Activity completed, report 
available 

Foodnet office,  
1. Short version for donor 
2. Detailed version, to be 
published in 2001 

Full funding of the project 
approved. 

June, 1999 USAID IITA / ASARECA REDSO proposed to fund 
FOODNET project alongside 
existing projects, start date June 
1999. 

 

IITA-FOODNET becomes 
member of PhAction / inter-
centre postharvest working 
group 

June 1999 IITA FAO, CIRAD, NRI, 
ACIAR, GTZ, CIAT, 
CIP, IRRI, IITA  
 

New global postharvest forum 
established which aims to 
promote postharvest research 
from a number of research 
organisations as shown left.  

Forum established in June 
1999 

Linkages with InPh0 
strengthened 

June 1999 IITA - FAO The InPho project FOODNET will serve as a 
regional node for INPHO and 
will seek to disseminate 
information to regional partners 

INPHO is the FAO, 
website for postharvest 
technology.  See 
www.fao.org/inpho  

Foodnet attends Second 
PhAction Meeting 

July 2000  FAO, CIRAD, NRI, 
ACIAR, GTZ, CIAT, 
CIP, IRRI, IITA 

New agenda developed and 
reported in the third issue of 
PhAction NEWS 

 

Marketing sub-sector study for 
cassava in Uganda 

Start Sept 
99  
 
End April 
00 

USAID, DFID, NRI, 
NARO cassava and 
postharvest 
programmes 

NARO, 
NRInternational, 
NRI, EARRNET 

First part of project survey work 
completed,  
 
Draft report available to be 
completed in March 2001 

Marketing channel analysis 
completed and report in 
draft form.  This section 
will be on website in April 
00. 

Industrial survey for cassava in 
Uganda 

Start 6 Nov USAID, DFID, NRI, 
NARO cassava and 
postharvest 
programmes 

NARO, 
NRInternational, 
NRI, EARRNET 

First draft to be completed by 
December 2000 

Ongoing 6-26 Nov. Final 
report to be a training 
manual for researchers to 
conduct rapid market 
surveys 
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Activity Dates Donor / Sponsor Partners Action Location of outputs 
Macro - Marketing information 
service in Uganda  

Start Sept 
99 

USAID via ACDI 
Kampala 

FEWS, NARO, ADC, 
Min Finance, Min of 
Industry Trade & 
Tourism 

MIS project funded for 2.5 years. 
Aim to establish a national price 
information system to collect 
daily and weekly prices.   
 
Data collection is ongoing  made 
available to policy groups and 
traders or farmers via Radio 

All price data now on the 
Foodnet website.  
Information is also broadcast 
on national and local radio 
stations on a daily and 
weekly basis.  Summary 
data for Kampala reported in 
the East African Newspaper. 

Macro-MIS presents paper to 
IGAD 

   Paper outlined the approach 
being used in Uganda to deliver 
MIS in Uganda 

 

Design of a Marketing 
Information Service (MIS) for 
small-scale producers and 
traders in Uganda (Micro level 
service) 

Start Oct 
99 

CTA, USAID CMIS, FEWS, ADC, 
Radio Uganda, Min 
Fin, IFCD, World 
Food Programme, 
DANIDA, National 
Farmers  

Project to disseminate market 
information to target groups of 
farmers and traders has been 
designed and proposal will be 
submitted to CTA in April 00 

Two reports on Marketing 
information for farmers and 
traders on the FOODNET 
website 
1. Preliminary study 
2. Project design document 

Regional Workshop for Market 
information held in Nairobi 25th 
October 

October 25 FOODNET Foodnet grantee 1 
Foodnet grantee 2 
KACE, Min Trade 
Kenya, Min Trade Tz 
and Min Finance 
Uganda 

Meeting to review ongoing MIS 
activities in Uganda, Tz, Kenya.  
Redesign of Foodnet projects to 
fit regional perspectives and 
needs 

Projects to be redesign and 
re-submitted 

Workshop for Marketing 
information projects CTA 

Oct 30-31 CTA FOODNET MIS, 
KACE, KAB 
Consultants, FAO, 
CMIS, CTA 

Meeting to review 3 CTA funded 
MIS projects.  Foodnet project to 
be developed as a new model for 
national / regional MIS 

Design paper published by 
CTA and on CTA website. 

Implementation of the Micro 
marketing information service 

From Nov 
1, 2000 

CTA, DANIDA, 
WFP 

CMIS, FEWS, ADC, 
Radio Uganda, Min 
Fin, IFCD, World 
Food Programme, 
DANIDA, National 
Farmers 

Staff hired and trained.  Workplan and M&E 
process being designed. 
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Activity Dates Donor Partners Action Location of outputs 
Supply of root crops processing 
equipment 

From Sept 
99 

IITA / CIP EARRNET, 
PRAPACE, 
SARRNET 

Equipment being sold in Uganda, 
Tanzania, Rwanda, Angola and 
Malawi.  New orders for 
Zimbabwe and Swaziland 

Equipment is place with 
NARS, NGOs and farmers 
groups 

Supply of root crops processing 
equipment 

From   SARRNET, OFDA, 
FOODNET, PL-480 

New orders for Uganda, Kenya, 
Rwanda and Tanzania 

Equipment for processing 
being fabricated by local 
private sector agents. 

Crop quality analysis for 
cassava 

Ongoing USAID / IITA EARRNET Ongoing activity in collaboration 
with EARRNET regional trials 

Serere and Namulonge 
stations, Uganda 

Newsletter of the Global 
Postharvest Forum,  
 
PhAction NEWS 
 
 

October 
1999 

IITA / GTZ PhAction members First PhAction newsletter 
published Oct 99 
Second newsletter published 
June 00 circulation 1400 copies 
Third Newsletter published in 
October 2000 

See FOODNET website for 
electronic copies 

FOODNET Marketing course 
1999 

22-27 Nov 
1999 

IARCs Networks Resources people from 
CIAT, CIP, ICRAF 
and ILRI.  

Held at ICRAF, Nariobi .   
Participating CG centres: 
CIAT, CIP, ICRAF, ICRISAT, 
IITA, ILRI, IPGRI 
 

Particpants from: 
FOODNET, ECABREN, 
EARRNET, SARRNET, 
BARNESA, PRAPACE, 
ECAMAW, AFRENA.   

FOODNET Website established 1-5 Dec Africa-link / IITA IITA / FAO Designed and loaded website Foodnet website online from 
Dec 10th 1999.  
www.cgiar.org/foodnet  
 

FOODNET / ANETS Website 
Course 

1-5 Dec 
2000 

Africa-link / IITA IITA / FAO Designed and loaded website Foodnet website online from 
Dec 10th 1999.  
www.cgiar.org/foodnet  
 

FOODNET Marketing course 
for Francophone countries 
2000 

14-21 Nov  
2000 

Networks Resource people from 
CIRAD.  

Held at ICRAF, Nariobi .   
Participating Networks: 
ECABREN, ILRI, ICRAF, 
AFRENA, EARRNET, 
FOODNET, PRAPACE 
Participating IARCs ICRAF, 
ILRI, IITA 

Particpants from: 
ECABREN, ILRI, ICRAF, 
AFRENA, EARRNET, 
FOODNET, PRAPACE  
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Activity Dates Donor Partners Action Location of outputs 
Funding of FOODNET projects November 

2000 
13 out of 20 projects 
sent first tranche of 
funding 

  Financial arrangements in 
place for 13 projects. 

Evaluation and improvement of 
processing equipment 
 

Nov 18 – 
Dec 20 

FOODNET, FAO, 
USAID / ACDI 

IITA / FAO  Evaluation and improvement of 
the most promising cassava 
processing technologies.   

Report compiled by FAO, 
preliminary report on 
website  
 

Establishment of Monitoring 
framework 

Feb – 
March 00 

USAID USAID-Africa 
Bureaux 

To be done in March Information available 
through USAID  

Developed competitive grants 
scheme and reviewed 100 
projects submitted. 

Dec 99  FOODNET USAID Call for proposals sent in Dec 99 
100 projects reviewed April 00 
20 projects approved in June 00 

Projects being amended by 
successful teams. Successful 
projects on website 
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Table 2 Projects recommended by the Project Review Panel for implementation in 2000 - 2001 

Topic Country Linkage Topic  
Funding first 

Tranche 
Additional support 

1. Commercialisation of agricultural market information 
and commodity exchange services in Tanzania. Tanzania ECAPAPA 

Market 
Information 

 Held meeting with Tz Marketing Bureau 
and KACE 

2. Investigation of the viability of a farmer based 
network for on-line market information centres in 
Kiambu District Kenya Kenya ECAPAPA 

Market 
Information 

 Held meeting with Tz Marketing Bureau 
and KACE 

3. Market Study to establish demand for value added 
cassava products in Kenya for cassava starch, flour and 
snack foods Kenya EARRNET Cassava 

PP 
++ EARRNET 

4. Cassava Processing and marketing of products in 
Umutara and Bugesera Regions of Rwanda for improved 
income and food security Rwanda EARRNET Cassava 

 IITA/ ISAR 
 

5. Establishment and commercialisation of a small-scale 
integrated cassava processing enterprise in Lira District 
Uganda Uganda EARRNET Cassava 

PP PRESTO funding 15,000 

6. Introducing and demonstration of cassava processing 
equipment into the eastern zone of Tanzania 

Tanzania EARRNET 

 
Cassava 

Equipment sent ++ TARO 

7. Popularization Of The Manual Chipper/Slicer 
Machine For Processing Cassava Roots in Tanzania. Tanzania EARRNET Cassava 

Equipment 
under 

fabrication 

 

8. Market study to determine the options within the ware 
and seed potato markets in Rwanda and in the region. Rwanda PRAPACE  Potato 

PP 
IITA/ ISAR 
USAID Rwanda 

9. A Marketing survey for potatoes in Njabini Kenya Kenya PRAPACE Irish Potato 
PP 

PRAPACE  
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Topic Country Linkage Topic  
Funding Additional support 

10. Feasibility study on the commercial establishment 
and operation of Irish Potatoes storage facilities in 
Kenya Kenya PRAPACE Irish Potato 

PP  

11.Assessment of potato production, marketing and 
utilisation systems in the central highlands of Ethiopia Ethiopia PRAPACE Irish Potato 

PP ++ Prapace 

12. Sweet potato market survey in north Omo zone, 
southern Ethiopia Ethiopia PRAPACE Sweet Potato 

PP ++ Prapace 

13. Value adding of banana in Burundi through 
preservation of juice and wine making Burundi BARNESA Bananas 

PP ++ INIBAP 

14. Development of convenience foods from 
traditionally fermented sorghum flour  Sudan ECASAM Grain Crops 

PP  

15. Pigeon Pea processing and utilisation (Pending 
review by ICRISAT) Sudan ICRISAT Grain Crops 

PP  

16. Improvement of marketable traditional dairy 
products Sudan A-ANET Livestock 

PP  

17. Strategies for the improvement of Poultry feed 
industry in Tanzania  Tanzania A-ANET Livestock 

PP  

18. Needs assessment and for small scale production of 
fruit pulp as an intermediate raw material in processing 

Kenya Subject to linkage 
with Project High 
Value 16 

High Value   

19 Establishment of a small-scale Fruit and Vegetable 
Processing Plant in Machakos District of Kenya 
(Pending) Kenya 

Subject to linkage 
with Project High 
Value 15 High Value 

  

20. Conduct a market study for Bread fruit in 
Madagascar Madagascar CIRAD 

Market 
Analysis 

PP ++ FOFIFA 
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Training courses. 
1. Website design. 
(Course developed by FOODNET, IITA, and Africa – link) 
 

Course Aims 
This course aimed to assist the ASARECA co-ordinators to establish a dedicated website for their project 
and to develop the skill to maintain the site once loaded.  At the end of the course all the the participants 
should a clear understanding of how to maintain their site and the knowledge required to update the site 
with new information during the year. 
 
Participants  

1. Mr. Raphael Marambii,  A-AARNET 
8. Dr. Charles Lyamchai,  ECAMAW 

2. Dr. John Okorio,  AFRENA-ECA 9. Mr.Geoffrey Ebong,  ECAPAPA 
3. Miss. Olive Kyampaire,  AHI 10. Dr. Berga Lemaga,  PRAPACE 
4. Dr. Berhane Kiflewahid,  ASARECA-TTP 11.Mr.Celestin 

Randrianarivonizandriny,  
FOFIFA 

5. Mr. Charles Eledu,  BARNESA 12. Mr. Sicco Kolijn  SARRNET 
6. Dr. James B. A. Whyte,  EARRNET 13 Mr  SARRNET 
7. Dr. Pyndji Mukishi,  ECABREN   
 
Dates – September 18-22, 2000-06-19, Venue – Grand Imperial Hotel, Kampala 
Resource persons – P. Philpot, A. Muganga, S. Ferris, J. Nyagahima and C. Light 
Software – Dreamweaver, Acrobat, and Fireworks. 
Evaluation:  
Highlights from evaluation scores: 
Course score overall: - The course received an overall score of 9.11 out of 10. 
Trainers: - Trainers received an overall score of 9.44 out of 10. 
Conference Organization: - Conference Organization received an overall score of 9.44 out of 10. 
 

2. Marketing Analysis Training course. 
The aim of this course is to develop skills of researchers within the national agricultural research system 
(NARS) and in other organisations involved in agricultural marketing research.  This will involve 

§ Familiarising participants with methods for analyzing agricultural marketing in developing countries  
§ Presenting participatory methods for identifying and evaluating market opportunities for rural producers 
§ Providing hands-on instruction in these methods in both the classroom and the field  
§ Offering feedback on on-going and/or proposed marketing research 
§ Familiarizing participants with on-going marketing research,  
§ Briefing on funding opportunities for market-oriented research 
§ Practice and feedback on developing concept notes for research projects. 
Participants 

Trainees will be people from Francophone countries, likely to be involved in marketing research after the 
course.  Those who have had some training in economics or the social sciences will have an advantage.  Some 
basic familiarity with computers is useful, but not essential. All nominations MUST be supported by the 
employing institutions.   
For more information about this course, contact: 
Janet Awimbo 
Training Officer 
International Centre for Research in Agroforestry 
PO Box 30677, Nairobi, Kenya 
Tel: +254 2 521450;  Fax: +254 2 521001;  
e-mail: j.awimbo@cgiar.org 
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3. Rural Agro-Enterprise Training Course. 
(Course to be developed by FOODNET, CIAT and A. Networks) 
Course Objectives 
This course aims to contribute towards the strengthening of institutional capacity in the design, 
formulation and implementation of research and development projects that integrate the components of 
production, postharvest processing and marketing in a business context.  The aim of developing these 
skills is to be better able to work with farmers to gain improved access to markets. 
 
Dates - March 25th 4th April 2001 
Duration – 10 days.   
Location - Uganda, Kampala 
Language - English 
Resource Institutions – CIAT, FOODNET, IDEA, Technoserve 
Participants –NARS, NGOs and IARCs. 
 

Linkage Developments 
 

, The Global Postharvest Forum held its first official meeting this year from 5-7 June at the 
GTZ headquarters in Eschborn in association with the GTZ Agri-business section.  At this meeting the PhAction 
team which comprised of FAO, GTZ, CIRAD, ACIAR, NRI, IFAD, JIRCAS, IRRI, IITA, CIAT, IFPRI and 
CIP, further developed the strategy.  This group will be developing new proposals for postharvest research  
 
PhAction Vision 
Establishing a dynamic and integrated post-harvest sector makes a major contribution to livelihoods, food 
security and sustainable development. 
 
PhAction Mission 
- To achieve recognition of the importance of the post-harvest sector in developing economies and to increase 
the resources allocated to it. 
 
PhAction Slogan 
‘Linking farmers to markets’  (this can be changed from time to time). 
 
PhAction Strategy points 

♦ PhAction will provide a leading advocacy role in raising the profile of postharvest research and raising the 
level of funding into this research area.   

♦ Provide a leading body of expertise, which will render services to partners. 

♦ Develop new areas of postharvest research. 

♦ Make more effective linkages with a wider range of partners. 

 
PhAction / GTZ Workshop 
Workshop discussed a range of issues from the effects of WTO to food quality and developing the influence of 
farmer organisations.  Output: PhAction asked to develop areas for future action research. 
 
1. PhAction will participate in and contribution towards a post-harvest conference to be hosted by FAO in 

Rome in Sept/Oct 2001.  The PhAction Chairperson will sit on the organising committee. 
2. The Japanese International Research Centre for Agricultural Sciences (JIRCAS) is now a member of 

PhAction and there are plans for JIRCAS to host the 2002 annual meeting. 
3. Dr Ellen Hanak Freud (CIRAD) was elected PhAction Chairperson for 2000/2001.  
 


